SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:56 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 199 Const Calendar Day: 765 Date: 13-Oct-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  2:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 80 - 86
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews continue installing the grease cap of the Macalloy rods at Hinge-K with neoprene seal
washer plates with bolts at the South side of the W-line after cleaning and removing the rust.

*The ABF crew started to put in the place the final piece of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PWS into the slots of the saddles. Some repair is being done on theses plates.
*The ABF crew completed securing the hoses and electrical wiring system by using clamps, checked and
repaired and hydraulic oil leakage from the connections of hoses under 4500psi pump pressure. The
operational pressure will be slightly less than 4500psi.

*The Electrical work is being continued. The ABF electrician is working on the remote control key for
operation of the hauling rope winch. Six more switch limits and necessary wiring need to be done.

» The ABF crews started assembly of the scaffolding in front of the jacking saddle.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in the Secondary hauling system

Hydraulic Jack system:
-Gene Pratt

-Eulises Torres
-Michael Ford

Jacking Saddle Scaffolding:
-Froylan Ruiz
-Jose Prado
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Date: 13-Oct-2011

Thursday

Installing the grease cap of the Macalloy rods:
-Kevin Karber

-Luis Plancarte

-Pablo Ramirez

Assembly Plate of the Hauling System
-Jerry Kubala

-Rigoverto Garcia

-Jose Torres

Securing the W-line Scaffolding platform
-Carlos Montejano

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM CARLOS MONTEJANO 3.00 2.00 0.00 5.00 D
Ironworker APP JOSE TORRES 3.50 2.00 0.00 5.50 D
Ironworker JNM RIGOVERTO GARCIA 3.50 2.00 0.00 5.50 D
Ironworker FOR JERRY KUBALA 1.00 2.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 2.50 2.00 0.00 4.50 D
Ironworker APP LUIS PLANCARTE 8.00 2.00 0.00 10.00 D
Ironworker FOR KEVIN KARBER 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM JOSE PRADO 4.50 2.00 0.00 6.50 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 4.50 2.00 0.00 6.50 D
Mechanic JNM MICHAEL FORD 8.00 2.00 0.00 10.00 D
Operator JNM EULISES TORRES 8.00 2.00 0.00 10.00 D
Mechanic FOR GENE PRATT 8.00 0.00 0.00 8.00 D

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment

Tzl
4 ddrRptbyBiditem

[Py

Page 2 of 6




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 199  Date: 13-Oct-2011  Thursday

el
w ddrRptbyBiditem Page 3 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 199  Date: 13-Oct-2011  Thursday

"V\'!]'.'l
w ddrRptbyBiditem Page 4 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 199  Date: 13-Oct-2011  Thursday

"V\'!]'.'l
w ddrRptbyBiditem Page 5 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 199  Date: 13-Oct-2011  Thursday

"V\'!]'.'l
h’ ddrRptbyBidltem Page 6 of 6



